DSN ZDD_event

Concurrence:

Project Manager Date

Start | Start  End | End Survival Hours | Survival Tracks
Year Day @ Year Day User Description Antenna Resources Phase per Track per Week
2005 1/ 2008 366 DSN zZDD Cal. DSS-14,43,63 ZDD Calibration 4 1
2005 1 2008 366 DSN zDD Cal. DSS-15,45,65 ZDD Calibration 4 1
2005 1/ 2008 366 DSN ZDD Cal. DSS-24,27,34,54 ZDD Calibration 4 1
2005 1 2008 366 DSN zDD Cal. DSS-25,26,55 ZDD Calibration 4 1
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